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Landscape crews roll out new sod in front of the original Senate Wing as part of the effort to prepare the East Front Plaza for the inauguration.

This Week — Ongoing Work — 11/15/04 through 11/19/04

East Front Plaza Highlights:

»  All major concrete placements have been completed and crews are now working on stairwells and interior blockwork.

* New grass sod now covers both rectangular zones in front of the original House and Senate wings near the face of the
Capitol as part of the effort to prepare the East Front Plaza for the inauguration.

»  Stone masons have now placed more than 130,000 granite
pavers on the CVC roof deck. The pavers will cover the
western half of the CVC roof deck in time for the inauguration.

*  Major concrete placements will occur this week for the upper
roof slab in the northeast and southeast quadrants.

» Installation of utility and communications conduit continues in
the Congressional Auditorium.

»  Crews continue to build mechanical spaces, erect interior
blockwork, and install utilities throughout the site.

»  Concrete work has been completed for the egress stairwell
adjacent to the Capitol on the north side of the Center Steps.
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East Front EXtens.ion (EFE) (Inside the Capitol) . A small forklift is used to move a steel beain into lace for thé
+  Crews will begin placing concrete for the central grand staircase  eating structure of one of the two CVC orientation theaters.
that connects the CVC to the Capitol at the Crypt level. Each theater will accommodate approximately 250 people.
» Crews continue to erect structural steel inside the EFE and
continue with demolition activities to clear the way for elevators, escalators, stairwells and new mechanical systems.




Truck Tunnel Construction

»  Milestone: The first delivery through the CVC truck tunnel occurred at approximately 8:00 AM on Monday, November
15,2004. Trucks now using the tunnel are delivering materials primarily in support of the Sequence 2 contract. The
tunnel is not expected to open to general truck traffic (in support of Capitol operations) until 2006 when all interior
support facilities, freight elevators and
connecting corridors are completed.

*  Crews have completed backfilling the area
above the truck tunnel along Northwest Drive,
except for one small area where the perimeter
security team is now assembling the formwork
for the circular planter in this zone. Concrete for
the Northwest Drive roadbed may be completed
this week with milling and asphalt work
expected to occur next week. All the curbstones
within the CVC project requirements have been
reinstalled and the remaining curbstones will be
replaced as part of the perimeter security work
occurring concurrently within this zone.

»  Work to restore the aggregate stone sidewalks CVC Milestone: The first trucks to use the new CVC truck tunnel on the north
along NJ Avenue NW has been completed. side of the Capitol began rolling in at 8:00 AM on Monday, November 15, 2004.

Library of Congress (LOC) Tunnel

*  Waterproofing is now complete in the tunnel below First Street clearing the way for removal the temporary bridge on
First Street SE above the tunnel zone. Traffic patterns may be slightly affected although a lane shift will most likely
occur later next week after the Thanksgiving holiday.

« Crews will continue to place concrete (more than 75 percent complete), install waterproofing (80 percent complete) and
assemble formwork for the tunnel walls and roof along the western half of the LOC tunnel within the CVC site.

»  Concrete placements will continue for the base tunnel slab on the LOC (east) side of First Street.

Next Week — 11/22/04 — 11/26/04

East Front Plaza Work

»  Workers will continue placing the granite paving stones on the
CVC roof deck and complete other plaza deck work in
preparation of the inauguration in January 2005.

»  Crews will continue to install utilities, build mechanical spaces,
place concrete, erect blockwork, and backfill zones near the CVC
entrances.

East Front Extension

»  Steel crews will continue to erect steel and place concrete within
the East Front concrete structure. Demolition of structural
elements and clearing activities will continue on all levels within
the East Front.

‘Workers assemble steel rebar for the main central staircase
that will connect the CVC to the Capitol at the Crypt level.

Truck Tunnel Construction
» Restoration of Northwest Drive will continue, including the placement of asphalt and the restoration of sidewalks.

Library of Congress (LOC) Tunnel

» Formwork assembly, concrete placements and waterproofing will continue in various zones along the LOC tunnel
route. Pedestrian access will continue along the east side of the work zone. Existing traffic patterns may change
slightly depending upon the progress of the removal of the temporary bridge along First Street SE.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



